GDAAC Notes for
MODIS Technical Team Meeting (9/10/98)

WEEKLY HIGHLIGHTS:

. Formally installed and checked out Drop 4PL in three modes.
. Early SSI&T complete with Drop 4PL (MAPI, SDST Tk, SMF compilation)

. Production rules received for PGE10; Production rules ODL provided to SDST to verify integration of
PGE17, 19

WEEKLY PLAN:

. Commence Acceptance Testing of 4PL.01
. Complete command line build/run of PGEO1, 02, 03
. Commence Integration2 into ECS Drop 4PL for PGEO1, 02, 03

WORK IN PROGRESS AND FUTURE:

. Scheduled delivery of at launch version of PGEO2 (L-3) represents high risk for at launch production
capability; recommended delivery for at launch version of PGE is 2/1/99 or earlier.

. Transfer of 24 hours of L0 test data is complete from SDST to GDAAC; data checkout in progress.

. Error list information under review for PGEs that have annotated status message files rather than error lists
in the README file; impact versus value trade underway

. As L1B file spec is updated and baselined (9/157), coordination among SCFs, SDST and DAAC
imperative to successful testing and implementation of science software

. PGE16 on hold. Production Rule information needed from SDST to complete integration of

these PGEs. PGE 17 and 19 integrated with GDAAC specified production rules. Verification of successful
integration needed from SDST.

. MODIS-DAAC Science Agreement distributed to SDST and STMs for comment 6/98
- Feedback expected from MODIS by 9/15/98

ECS-SYSTEM STATUS: YELLOW
Problem: Full integration of PGEs into the ECS scheduled to commence 9/10/98.
. Drop 4PL in all three modes (TS1, TS2, TS3).

MAPI/SDST TK SSIT STATUS: YELLOW
. Lien established for Error List, work-off by 7/31/98. Analysis of applicability of error list underway.
OCEAN_LIB SSIT STATUS: GREEN

. Delivered 4/15/98; Inspection complete; Build complete.



GSFC DAAC Launch Readiness

Duty Ops Launch
PGE Name priority* | Delivered | Integrated | Chained | Cycle | Readiness | ¥ | § Readiness Notes
Lien, SDST to provide error list by 7/31/98; Error list for MODO1 complete, M()D()T
PGEO1 (2.1) 1 4/15/98 5/8/98 5/20198 | 100% Y{Y expected  |pending
PGE02 (2.0) 2 1/29/98 3/18/98 §/20/98 | 100% G| G expected
PGE03 3 2/18/98 4/27/98 5/26/98 100% Y |Y expected Lien, SDST to provide error list by 7/31/98; error list patch in progress
PGEO4 4 3/20/98 5/28/98 Yi{Y expected Lien, SDST to provide error list by 8/31/98
Drop 4PL necded in SSIT mode to complete integration; Lien, SDST to provide errc
PGE0S 5 3/16/98 R|Y expected list by 8/31/98
PGEI1(2.2) 6 1/7/98 6/8/98 G| G expected
PGEL7 7 4/17/98 7/21/98 YlY expected Lien pending, SDST to provide error list for launch readiness
PGE19 8 4/17/98 7/22/98 YI|Y expected Lien pending, SDST to provide error list for launch readiness
PGE09 9 5/7/98 RIG expected Integration 1o be completed when Drop 4P1. available for SSIT
PGEI2 (V2.1) 10 7/17198 G|G contingent _ |Inspection and Integration 1 complete; ECS to provide Land Tiling 10/98
PGEI3 (V2.]) I 7/20/98 G| G contingent _|Inspection complete, Integration | complete; ECS to provide Land Tiling 10/98
PGEI4 (V2.1) 13 7/22/98 G| G contingent _|Inspection complete, Integration I complete; ECS to provide Land Tiling 10/98
PGEO6 14 9/11/98 expected Compiler upgrade complete; version 1.0 was successtully integrated
PGE20 15 contingent
PGE07 (V2.1) 16 6/8/98 7/23/98 G| G expected
PGE10 16 5/22/98 R|G expected Integration to be completed when Drop 4PL available for SSIT
PGE49 i8 contingent
PGES0 19 contingent
PGES3 21 contingent
PGES4 22 contingent
PGE69 23 contingent
PGES6 24 contingent
Prod rules PVL nceded from SDST to complete integration; additional ESDT must
be specitied to complete integration; Lien pending, SDST to provide error list for
PGEIl6 27 6/22/98 on hold R|R expected launch readiness
PGEIS (V2.1) 28 7127198 contingent _|Inspection complete, Integration ! complete; ECS to provide Land Tiling 10/98
PGEO8 (V2.1) 29 6/10/98 7/23/98 GG expected
PGES1 contingent
PGES7 . contingent
*prioritization based upon SDST schedul?; some PGEs have not beer} prioritized
! | ! ] |
l contingent javailable if known hiéh risk problems are éddre;sed
expected |no known high risk obstacles for launch readiness
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INo problems or Category 1 fixes only; no high-risk liens on PGE |
[Problems in test; Category 2 or 3 fix pending; lien pending or cxpured

SSIT has stopped; PGE will not run in its current form; fix required before testing can continue
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